BREMERTON GASWORKS / SESKO

PROJECT #8308 - Bremerton Gasworks / Sesko

EPA Grant #BF-96046501

INELIGIBLE ELIGIBLE .
July 2008 thru December 2008 2006 2007 2008 COSTS COSTS Personnel Travel Supplies Contractual
for GRANT for GRANT
PAYEE DATE OF INVOICE
100.00% 100.00% 100.00% 100.00% TOTAL
Geoengineers, Inc. 12/17/08 551.25 551.25 551.25 551.25
City Direct Lapor (correct draw #7) 01/01/08 - 06/30/08 - - - - -
Payroll Benefits (correct draw #7) - 633.38 633.38 633.38 633.38
City Direct Laf)or 07/01/08 - 12/31/08 200.26 - 200.26 200.26 200.26
Payroll Benefits 32.38 52.65 85.03 85.03 85.03
TOTAL COSTS THIS PERIOD - - 783.89 686.03 1,469.92 918.67 - - 551.25 1,469.92
PRIOR PERIOD COSTS 12,587.88 164,019.94 3,315.06 4,491.00 184,413.88 27,583.04 1,458.40 10.48 155,361.96 184,413.88
TOTAL COSTS 12,587.88 164,019.94 4,098.95 5,177.03 185,883.80 28,501.71 1,458.40 10.48 155,913.21 185,883.80
GRANT REIMBURSEMENT @ 100.00% 180,706.77 28,501.71 1,458.40 10.48 155,913.21 185,883.80
PRIOR PERIOD COSTS reimbursed by GRANT Total Proj Cost Formula Check (27,583.04) (1,458.40) (10.48) (155,361.96) (184,413.88)
CURRENT GRANT REIMBURSEMENT DUE 918.67 - - 551.25 1,469.92
FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00 200,000.00
FUNDS REMAINING (12,501.71) 541.60 489.52 25,586.79 14,116.20
14,116.20

PROJECT #8308 - Bremerton Gasworks / Sesko
Accrued interest on Loans
TOTAL PROJECT COST
Less:
EPA Grant #BF-96046501
City Match: Ineligible Payroll Costs

Current Period  Prior Periods Total
783.89 179,922.88 180,706.77
783.89 179,922.88 180,706.77

1,469.92 184,413.88 185,883.80
(686.03) (4,491.00) (5,177.03)




BREMERTON GASWORKS / SESKO PROJECT #8308 - Bremerton Gasworks / Sesko EPA Grant #BF-96046501
INELIGIBLE ELIGIBLE .
January 2009 thru March 2009 2006 2007 2008 COSTS COSTS Personnel Travel Supplies Contractual
for GRANT for GRANT
PAYEE DATE OF INVOICE
100.00% 100.00% 100.00% 100.00% TOTAL
City Direct Labor 01/01/09 - 03/31/09 - - - - -
Payroll Benefits - - - - -
TOTAL COSTS THIS PERIOD - - - - - - - - - -
PRIOR PERIOD COSTS 12,587.88 164,019.94 4,098.95 5,177.03 185,883.80 28,501.71 1,458.40 10.48 155,913.21 185,883.80
TOTAL COSTS 12,587.88 164,019.94 4,098.95 5,177.03 185,883.80 28,501.71 1,458.40 10.48 155,913.21 185,883.80
GRANT REIMBURSEMENT @ 100.00% 180,706.77 28,501.71 1,458.40 10.48 155,913.21 185,883.80
PRIOR PERIOD COSTS reimbursed by GRANT Total Proj Cost Formula Check (28,501.71) (1,458.40) (10.48) (155,913.21) (185,883.80)
CURRENT GRANT REIMBURSEMENT DUE - - - - -
FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00 200,000.00
FUNDS REMAINING (12,501.71) 541.60 489.52 25,586.79 14,116.20
14,116.20

PROJECT #8308 - Bremerton Gasworks / Sesko
Accrued interest on Loans
TOTAL PROJECT COST
Less:
EPA Grant #BF-96046501
City Match: Ineligible Payroll Costs

Current Period  Prior Periods Total
- 180,706.77 180,706.77
- 180,706.77 180,706.77
- 185,883.80 185,883.80
- (5,177.03) (5,177.03)




BREMERTON GASWORKS / SESKO

PROJECT #8308 - Bremerton Gasworks / Sesko

EPA Grant #BF-96046501

. INELIGIBLE ELIGIBLE .
April 2009 thru June 2009 2006 2007 2008 COSTS COSTS Personnel Travel Supplies Contractual
for GRANT for GRANT
PAYEE DATE OF INVOICE
100.00% 100.00% 100.00% 100.00% TOTAL

City Direct Labor 04/01/09 - 06/30/09 - - - - -

Payroll Benefits - - - - -

TOTAL COSTS THIS PERIOD - - - - = S = A 5 -
PRIOR PERIOD COSTS 12,587.88 164,019.94 4,098.95 5,177.03 185,883.80 28,501.71 1,458.40 10.48 155,913.21 185,883.80
TOTAL COSTS 12,587.88 164,019.94 4,098.95 5,177.03 185,883.80 28,501.71 1,458.40 10.48 155,913.21 185,883.80
GRANT REIMBURSEMENT @ 100.00% 180,706.77 28,501.71 1,458.40 10.48 155,913.21 185,883.80
PRIOR PERIOD COSTS reimbursed by GRANT Total Proj Cost Formula Check (28,501.71) (1,458.40) (10.48) (155,913.21) (185,883.80)

CURRENT GRANT REIMBURSEMENT DUE - - - - -
FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00 200,000.00
FUNDS REMAINING (12,501.71) 541.60 489.52 25,586.79 14,116.20
14,116.20

PROJECT #8308 - Bremerton Gasworks / Sesko
Accrued interest on Loans
TOTAL PROJECT COST
Less:
EPA Grant #BF-96046501
City Match: Ineligible Payroll Costs

Current Period  Prior Periods Total
- 180,706.77 180,706.77
- 180,706.77 180,706.77
- 185,883.80 185,883.80
- (5,177.03) (5,177.03)




BREMERTON GASWORKS / SESKO

PROJECT #8308 - Bremerton Gasworks / Sesko

EPA Grant #BF-96046501

INELIGIBLE ELIGIBLE "
Julyl 2009 thru September 2009 2006 2007 2008 2009 COSTS COSTS Personnel Travel Supplies Contractual
for GRANT for GRANT
PAYEE DATE OF INVOICE
100.00% 100.00% 100.00% 100.00% TOTAL
City Direct La?or 07/01/09 - 09/30/09 - 166.02 - 166.02 166.02 166.02
Payroll Benefits - 24.37 46.12 70.49 70.49 70.49
TOTAL COSTS THIS PERIOD - - - 190.39 46.12 236.51 236.51 - - - 236.51
PRIOR PERIOD COSTS 12,587.88 164,019.94 4,098.95 - 5,177.03 185,883.80 28,501.71 1,458.40 10.48 155,913.21 185,883.80
TOTAL COSTS 12,587.88 164,019.94 4,098.95 190.39 5,223.15 186,120.31 28,738.22 1,458.40 10.48 155,913.21 186,120.31
GRANT REIMBURSEMENT @ 100.00% 180,897.16 28,738.22 1,458.40 10.48 155,913.21 186,120.31
PRIOR PERIOD COSTS reimbursed by GRANT Total Proj Cost Formula Check (28,501.71) (1,458.40) (10.48) (155,913.21) (185,883.80)
CURRENT GRANT REIMBURSEMENT DUE 236.51 - - - 236.51
FUNDS AUTHORIZED PER AGREEMENT 16,000.00 2,000.00 500.00 181,500.00 200,000.00
FUNDS REMAINING (12,738.22) 541.60 489.52 25,586.79 13,879.69
13,879.69
Current Period Prior Periods Total
PROJECT #8308 - Bremerton Gasworks / Sesko - 180,706.77 180,706.77
Accrued interest on Loans 190.39 - -
TOTAL PROJECT COST 190.39 180,706.77 180,706.77
Less:
EPA Grant #BF-96046501 236.51 185,883.80 185,883.80
City Match: Benefit Adjustment / Ineligible Payroll Costs (46.12) (5,177.03) (5,177.03)

(0.00) - -
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		BREMERTON GASWORKS / SESKO				PROJECT #8308 - Bremerton Gasworks / Sesko										EPA Grant #BF-96046501

		July 2008 thru December 2008				2006		2007		2008		INELIGIBLE COSTS		ELIGIBLE COSTS		Personnel		Travel		Supplies		Contractual

		PAYEE		DATE OF INVOICE								for GRANT		for GRANT

																100.00%		100.00%		100.00%		100.00%		TOTAL

		Geoengineers, Inc.		12/17/08						551.25				551.25								551.25		551.25

														- 0										- 0

																								- 0

		City Direct Labor (correct draw #7)		01/01/08 - 06/30/08						- 0		- 0		- 0		- 0								- 0

		Payroll Benefits  (correct draw #7)								- 0		633.38		633.38		633.38								633.38

		City Direct Labor		07/01/08 - 12/31/08						200.26		- 0		200.26		200.26								200.26

		Payroll Benefits								32.38		52.65		85.03		85.03								85.03

		TOTAL COSTS THIS PERIOD				- 0		- 0		783.89		686.03		1,469.92		918.67		- 0		- 0		551.25		1,469.92

		PRIOR PERIOD COSTS				12,587.88		164,019.94		3,315.06		4,491.00		184,413.88		27,583.04		1,458.40		10.48		155,361.96		184,413.88

		TOTAL COSTS				12,587.88		164,019.94		4,098.95		5,177.03		185,883.80		28,501.71		1,458.40		10.48		155,913.21		185,883.80

		GRANT REIMBURSEMENT @		100.00%		180,706.77										28,501.71		1,458.40		10.48		155,913.21		185,883.80

		PRIOR PERIOD COSTS reimbursed by GRANT				Total Proj Cost								Formula Check		(27,583.04)		(1,458.40)		(10.48)		(155,361.96)		(184,413.88)

		CURRENT GRANT REIMBURSEMENT DUE														918.67		- 0		- 0		551.25		1,469.92

		FUNDS AUTHORIZED PER AGREEMENT														16,000.00		2,000.00		500.00		181,500.00		200,000.00		1,746,000

		FUNDS REMAINING														(12,501.71)		541.60		489.52		25,586.79		14,116.20

																								14,116.20

										Current Period		Prior Periods		Total

		PROJECT #8308 - Bremerton Gasworks / Sesko								783.89		179,922.88		180,706.77

		Accrued interest on Loans								- 0		- 0		- 0

		TOTAL PROJECT COST								783.89		179,922.88		180,706.77

		Less:

		EPA Grant #BF-96046501								1,469.92		184,413.88		185,883.80

		City Match: Ineligible Payroll Costs								(686.03)		(4,491.00)		(5,177.03)

										- 0		- 0		- 0



&L&Z&F, &A&R&D

TIA reimbursed City in excess of $894.03.  See memo included in packet for Backup.  Prior request of $148.56 was correct.  Max amt S/B $15,802.50
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		BREMERTON GASWORKS / SESKO				PROJECT #8308 - Bremerton Gasworks / Sesko										EPA Grant #BF-96046501

		January 2009 thru March 2009				2006		2007		2008		INELIGIBLE COSTS		ELIGIBLE COSTS		Personnel		Travel		Supplies		Contractual

		PAYEE		DATE OF INVOICE								for GRANT		for GRANT

																100.00%		100.00%		100.00%		100.00%		TOTAL

										- 0				- 0								- 0		- 0

														- 0										- 0

																								- 0

		City Direct Labor		01/01/09 - 03/31/09						- 0		- 0		- 0		- 0								- 0

		Payroll Benefits								- 0		- 0		- 0		- 0								- 0

		TOTAL COSTS THIS PERIOD				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		PRIOR PERIOD COSTS				12,587.88		164,019.94		4,098.95		5,177.03		185,883.80		28,501.71		1,458.40		10.48		155,913.21		185,883.80

		TOTAL COSTS				12,587.88		164,019.94		4,098.95		5,177.03		185,883.80		28,501.71		1,458.40		10.48		155,913.21		185,883.80

		GRANT REIMBURSEMENT @		100.00%		180,706.77										28,501.71		1,458.40		10.48		155,913.21		185,883.80

		PRIOR PERIOD COSTS reimbursed by GRANT				Total Proj Cost								Formula Check		(28,501.71)		(1,458.40)		(10.48)		(155,913.21)		(185,883.80)

		CURRENT GRANT REIMBURSEMENT DUE														- 0		- 0		- 0		- 0		- 0

		FUNDS AUTHORIZED PER AGREEMENT														16,000.00		2,000.00		500.00		181,500.00		200,000.00		1,746,000

		FUNDS REMAINING														(12,501.71)		541.60		489.52		25,586.79		14,116.20

																								14,116.20

										Current Period		Prior Periods		Total

		PROJECT #8308 - Bremerton Gasworks / Sesko								- 0		180,706.77		180,706.77

		Accrued interest on Loans								- 0		- 0		- 0

		TOTAL PROJECT COST								- 0		180,706.77		180,706.77

		Less:

		EPA Grant #BF-96046501								- 0		185,883.80		185,883.80

		City Match: Ineligible Payroll Costs								- 0		(5,177.03)		(5,177.03)

										- 0		- 0		- 0



&L&Z&F, &A&R&D

TIA reimbursed City in excess of $894.03.  See memo included in packet for Backup.  Prior request of $148.56 was correct.  Max amt S/B $15,802.50
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		BREMERTON GASWORKS / SESKO				PROJECT #8308 - Bremerton Gasworks / Sesko										EPA Grant #BF-96046501

		April 2009 thru June 2009				2006		2007		2008		INELIGIBLE COSTS		ELIGIBLE COSTS		Personnel		Travel		Supplies		Contractual

		PAYEE		DATE OF INVOICE								for GRANT		for GRANT

																100.00%		100.00%		100.00%		100.00%		TOTAL

										- 0				- 0								- 0		- 0

														- 0										- 0

																								- 0

		City Direct Labor		04/01/09 - 06/30/09						- 0		- 0		- 0		- 0								- 0

		Payroll Benefits								- 0		- 0		- 0		- 0								- 0

		TOTAL COSTS THIS PERIOD				- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0		- 0

		PRIOR PERIOD COSTS				12,587.88		164,019.94		4,098.95		5,177.03		185,883.80		28,501.71		1,458.40		10.48		155,913.21		185,883.80

		TOTAL COSTS				12,587.88		164,019.94		4,098.95		5,177.03		185,883.80		28,501.71		1,458.40		10.48		155,913.21		185,883.80

		GRANT REIMBURSEMENT @		100.00%		180,706.77										28,501.71		1,458.40		10.48		155,913.21		185,883.80

		PRIOR PERIOD COSTS reimbursed by GRANT				Total Proj Cost								Formula Check		(28,501.71)		(1,458.40)		(10.48)		(155,913.21)		(185,883.80)		(185,883.80)

		CURRENT GRANT REIMBURSEMENT DUE														- 0		- 0		- 0		- 0		- 0

		FUNDS AUTHORIZED PER AGREEMENT														16,000.00		2,000.00		500.00		181,500.00		200,000.00		1,746,000

		FUNDS REMAINING														(12,501.71)		541.60		489.52		25,586.79		14,116.20

																								14,116.20

										Current Period		Prior Periods		Total

		PROJECT #8308 - Bremerton Gasworks / Sesko								- 0		180,706.77		180,706.77

		Accrued interest on Loans								- 0		- 0		- 0

		TOTAL PROJECT COST								- 0		180,706.77		180,706.77

		Less:

		EPA Grant #BF-96046501								- 0		185,883.80		185,883.80

		City Match: Ineligible Payroll Costs								- 0		(5,177.03)		(5,177.03)

										- 0		- 0		- 0



&L&Z&F, &A&R&D

TIA reimbursed City in excess of $894.03.  See memo included in packet for Backup.  Prior request of $148.56 was correct.  Max amt S/B $15,802.50
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		BREMERTON GASWORKS / SESKO				PROJECT #8308 - Bremerton Gasworks / Sesko												EPA Grant #BF-96046501

		Julyl 2009 thru September 2009				2006		2007		2008		2009		INELIGIBLE COSTS		ELIGIBLE COSTS		Personnel		Travel		Supplies		Contractual

		PAYEE		DATE OF INVOICE										for GRANT		for GRANT

																		100.00%		100.00%		100.00%		100.00%		TOTAL

										- 0		- 0				- 0								- 0		- 0

																- 0										- 0

																										- 0

		City Direct Labor		07/01/09 - 09/30/09						- 0		166.02		- 0		166.02		166.02								166.02

		Payroll Benefits								- 0		24.37		46.12		70.49		70.49								70.49

		TOTAL COSTS THIS PERIOD				- 0		- 0		- 0		190.39		46.12		236.51		236.51		- 0		- 0		- 0		236.51

		PRIOR PERIOD COSTS				12,587.88		164,019.94		4,098.95		- 0		5,177.03		185,883.80		28,501.71		1,458.40		10.48		155,913.21		185,883.80

		TOTAL COSTS				12,587.88		164,019.94		4,098.95		190.39		5,223.15		186,120.31		28,738.22		1,458.40		10.48		155,913.21		186,120.31

		GRANT REIMBURSEMENT @		100.00%		180,897.16												28,738.22		1,458.40		10.48		155,913.21		186,120.31

		PRIOR PERIOD COSTS reimbursed by GRANT				Total Proj Cost										Formula Check		(28,501.71)		(1,458.40)		(10.48)		(155,913.21)		(185,883.80)		(185,883.80)

		CURRENT GRANT REIMBURSEMENT DUE																236.51		- 0		- 0		- 0		236.51

		FUNDS AUTHORIZED PER AGREEMENT																16,000.00		2,000.00		500.00		181,500.00		200,000.00

		FUNDS REMAINING																(12,738.22)		541.60		489.52		25,586.79		13,879.69

																										13,879.69

										Current Period		Prior Periods		Total

		PROJECT #8308 - Bremerton Gasworks / Sesko								- 0		180,706.77		180,706.77

		Accrued interest on Loans								190.39		- 0		- 0

		TOTAL PROJECT COST								190.39		180,706.77		180,706.77

		Less:

		EPA Grant #BF-96046501								236.51		185,883.80		185,883.80

		City Match: Benefit Adjustment / Ineligible Payroll Costs								(46.12)		(5,177.03)		(5,177.03)

										(0.00)		- 0		- 0



&L&Z&F, &A&R&D

TIA reimbursed City in excess of $894.03.  See memo included in packet for Backup.  Prior request of $148.56 was correct.  Max amt S/B $15,802.50



